COLORADO DEPARTMENT OF TRANSPORTATI ON Page 1
ESTI MATE RUN 10/ 09/ 2003

ESTI MATE SUMVARY 13:53:18
CONTI D: C14210 ESTI MATE NGO 0002 PROG SPEC YR: 2002
PCN: 14210-BI D COFRS REPORTI NG CATEGORY: 2 FACS REF NO
CONTRACT DESCRI PTI ON: TI ME CHARGED: 41.0 DAYS TI ME ALLOW 160 WORK DAYS
SH 83A from SH 115 to Hancock PERCENT TIME:  25.63 ORI G TI ME ALLOW 140 WORK DAYS
PRQIECT NO STA 0831-087
SH 83A from SH 115 to Hancock
NAVE OF RCAD: 83A
PRQIECT COUNTI ES: EL PASO
CONTRACTOR:
EDW C. LEVY CO. dba SCHM DT CONSTRUCTI ON COVPANY PAY PERI OD ENDI NG 09/ 25/ 2003 DATE TI ME STARTED 07/28/2003
2635 DELTA DRI VE DATE LET 06/ 05/ 2003 DATE WORK BEGAN
DATE AWARDED 06/ 24/ 2003 DATE TI ME SToPPED 05/ 01/2004
DATE CONTRACT EXECUTED  07/11/2003 DATE ACCEPTED 05/ 01/ 2004
COLORADO SPRI NGS CO 80910 719- 392- 4207 DATE NOTI CE TO PROCEED 07/ 28/ 2003
CURRENT TOTAL THI S ESTI MATE
CURRENT PRQJIECT AMT: $ 3, 394, 338. 76 PARTI Cl PATI NG $ 1,119, 631. 49 $ 829, 074. 83
AWARD PRQIECT AM: $  2,936,599.90 NON- PARTI Cl PATI NG 0. 00 0.00
PERCENT COMPLETE: 32.99% TOTAL EARNI NGS 1,119, 631. 49 829, 074. 83
FUNDS AVAI LABLE: $ 2,274,707.27 STOCKPI LED MATERI ALS 0.00 0.00
GROSS EARNI NGS 1,119, 631. 49 829, 074. 83
TOTAL CLAI MS: $ 0. 00 RETAI NAGE -15,904.71 -11,917.10
SECURI TI ES ENCUMBERED 0. 00 0. 00
NET EARNI NGS 1,103,726.78 817, 157.73
LI QUI DATED DAMAGES 0.00 0. 00
AUTOPAY ADJUSTMENT 0. 00 0. 00
AMOUNT DUE 1,103,726.78 817, 157.73
OTHER ADJUSTMENTS 0.00 0.00
PAYMENT DUE $ 817,157.73

APPROVED FOR PAYMENT BY

PRQIECT COMVENT:

ESTI MATE COMMENT:



CONTI D: C14210 COLORADO DEPARTMENT OF TRANSPORTATI ON Page 2
PCN: 14210-BI D ESTI MATE RUN 10/ 09/ 2003
PRQJECT STA 0831-087 ESTI MATE NO. 0002 13:53: 18

CURRENT PREV QTY/ ANMOUNT

REF | TEM | TEM QUANTI T/ QTY TH'S PERI OD TH S CUMULATI VE
NO. NO. DESCRI PTI ON UNITS QTY TO DATE PERI OD AMOUNT

,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,, WITPRICE o ____

CAT NO0200 ROADVAY
0005 202-00090 *REMOVAL OF DELINEATOR 527. 000 0. 000
EACH 0. 000 0.00
8. 80000 0. 000 0.00
0010 202-00201 *REMOVAL OF CURB 4,361. 000 0. 000
LF 0. 000 0.00
2. 48000 0. 000 0.00
0015 202-00240 *REMOVAL OF ASPHALT MAT (PLANI NG) 339, 254. 000 307, 569. 800
sy 0. 000 0.00
0. 68000 307, 569. 800 209, 147. 46
0020 202-00425 *REMOVAL OF BRI DGE RAILING 6, 403. 000 0. 000
LF 0. 000 0.00
4.53000 0. 000 0.00
0025 202-00504 *REMOVAL OF EXPANSI ON DEVI CE 508. 000 0. 000
LF 0. 000 0.00
88. 24000 0. 000 0.00
0030 202-00520 *REMOVAL OF EXPANSI ON JOI NT MATERI AL 0. 000 0. 000
LF 0. 000 0.00
23. 25000 0. 000 0.00
0035 202-00810 *REMOVAL OF GROUND SIGN 6. 000 0. 000
EACH 0. 000 0.00
99. 73000 0. 000 0.00
0040 202-01150 *REMOVAL OF GUARDRAIL TYPE 5 12, 756. 000 0. 000
LF 0. 000 0.00
1. 61000 0. 000 0.00
0045 202-01300 *REMOVAL OF END ANCHORAGE 43.000 0. 000
EACH 0. 000 0.00
85. 60000 0. 000 0.00
0050 203-00060  *EMBANKMENT MATERI AL ( COVPLETE | N PLACE) 229. 000 0. 000
oY 0. 000 0.00
8. 80000 0. 000 0.00
0055 203-01500  *BLADI NG 109. 000 0. 000
HOUR 0. 000 0.00
121. 02000 0. 000 0.00



CONTI D: C14210 COLORADO DEPARTMENT OF TRANSPORTATI ON Page 3
PCN: 14210-BI D ESTI MATE RUN 10/ 09/ 2003
PRQJECT: STA 0831-087 ESTI MATE NO 0002 13:53:18

CURRENT PREV QTY/ ANMOUNT
REF | TEM | TEM QUANTI TY/ QrY THI S PERI OD THI'S CUMULATI VE
NO. NO. DESCRI PTI ON UNI TS QrY TO DATE PERI OD AMOUNT
UNI T PRI CE
CAT NO0200 ROADWAY
0060 207-00205 *TOPSO L 9, 369. 000 0. 000
cy 0. 000 0. 00
4. 95000 0. 000 0. 00
0065 212-00006  *SEEDI NG ( NATI VE) 18. 600 0. 000
ACRE 0. 000 0. 00
511. 54000 0. 000 0. 00
0070 213-00002 *MUILCHI NG (WEED FREE HAY) 18. 600 0. 000
ACRE 0. 000 0.00
401. 52000 0. 000 0. 00
0075 213-00061  *MJILCH TACKI FI ER 3, 720. 000 0. 000
LB 0. 000 0. 00
2.28000 0. 000 0. 00
0080 403-00720  HOT BI TUM NOUS PAVEMENT ( PATCHI NG ( ASPHALT) 421.370 165. 300
TON 87. 090 9, 485. 84
108. 92000 252. 390 27, 490. 32
0085 403-33871  *HOT Bl TUM NOUS PAVEMENT (GRADING S) (100) (PG 76-28) 30, 753. 925 0. 000
TON 20, 262. 720 716, 895. 03
35. 38000 20, 262. 720 716, 895. 03
0090 411-10255  EMULSI FI ED ASPHALT ( SLOW SETTI NG 36, 212. 490 0. 000
GAL 22, 832. 000 22,832.00
1. 00000 22, 832. 000 22, 832.00
0095 518-01002 *BRI DGE EXPANSI ON DEVI CE (0-2 | NCH) 227.000 0. 000
LF 0. 000 0. 00
99. 94000 0. 000 0. 00
0100 518-01004 *BRI DGE EXPANSI ON DEVI CE (0-4 | NCH) 492. 000 0. 000
LF 0. 000 0.00
66. 24000 0. 000 0. 00
0105 518-03000 *SAW NG AND SEALI NG BRI DGE JO NT 810. 000 0. 000
LF 0. 000 0. 00
14. 52000 0. 000 0. 00
0110 601-03000 *CONCRETE CLASS D ( SPECI AL) 76. 400 0. 000
cy 0. 000 0. 00
607. 23000 0. 000 0. 00



CONTI D: C14210 COLORADO DEPARTMENT OF TRANSPORTATI ON Page 4
PCN: 14210-BI D ESTI MATE RUN 10/ 09/ 2003
PRQJECT: STA 0831-087 ESTI MATE NO 0002 13:53:18

CURRENT PREV QTY/ ANMOUNT
REF | TEM | TEM QUANTI TY/ QrY THI S PERI OD THI'S CUMULATI VE
NO. NO. DESCRI PTI ON UNI TS QrY TO DATE PERI OD AMOUNT
UNI T PRI CE
CAT NO0200 ROADWAY
0115 602-00020 *REI NFORCI NG STEEL ( EPOXY COATED) 4, 068. 000 0. 000
LB 0. 000 0.00
1. 71000 0. 000 0. 00
0120 606-00301 *GUARDRAIL TYPE 3 (6-3 POST SPACI NG 9, 518. 000 0. 000
LF 0. 000 0. 00
10. 13000 0. 000 0. 00
0125 606-00350 *GUARDRAI L TYPE 3 (DOUBLE) (6-3 POST SPACI NG 8, 751. 000 0. 000
LF 0. 000 0.00
14. 20000 0. 000 0. 00
0130 606-01340 *END ANCHORAGE TYPE 3D 4. 000 0. 000
EACH 0. 000 0. 00
917. 16000 0. 000 0. 00
0135 606-01370  *TRANSI TI ON TYPE 3G 19. 000 0. 000
EACH 0. 000 0.00
794. 07000 0. 000 0. 00
0140 606-01380  *TRANSI TI ON TYPE 3H 10. 000 0. 000
EACH 0. 000 0. 00
556. 25000 0. 000 0. 00
0145 606-01460  *MEDI AN TERM NAL 8. 000 0. 000
EACH 0. 000 0.00
3, 422. 84000 0. 000 0. 00
0150 606-02001  *END ANCHORAGE (SLOTTED RAI L TERM NAL) 17. 000 0. 000
EACH 0. 000 0. 00
1, 331. 93000 0. 000 0. 00
0155 606-02003 *END ANCHORAGE ( NONFLARED) 2.000 0. 000
EACH 0. 000 0.00
1, 889. 46000 0. 000 0. 00
0160 606-11010 *BRIDGE RAIL TYPE 10R 5, 903. 000 0. 000
LF 0. 000 0. 00
50. 03000 0. 000 0. 00
0165 609-60011 CURB TYPE 6 (SECTION M 6, 776. 000 0. 000
LF 0. 000 0.00
5. 66000 0. 000 0. 00



CONTI D: C14210 COLORADO DEPARTMENT OF TRANSPORTATI ON Page 5
PCN: 14210-BI D ESTI MATE RUN 10/ 09/ 2003
PRQJECT: STA 0831-087 ESTI MATE NO 0002 13:53:18

CURRENT PREV QTY/ ANMOUNT
REF | TEM | TEM QUANTI TY/ QrY THI S PERI OD THI'S CUMULATI VE
NO. NO. DESCRI PTI ON UNI TS QrY TO DATE PERI OD AMOUNT
UNI T PRI CE
CAT NO0200 ROADWAY
0170 612-00001  *DELI NEATOR (TYPE I) 477.000 0. 000
EACH 0. 000 0.00
17. 14000 0. 000 0. 00
0175 612-00002  *DELI NEATOR (TYPE I1) 164. 000 0. 000
EACH 0. 000 0. 00
23. 70000 0. 000 0. 00
0180 612-00003  *DELI NEATOR (TYPE I11) 42.000 0. 000
EACH 0. 000 0.00
33. 46000 0. 000 0. 00
0185 614-00011  *SIGN PANEL (CLASS I) 31.000 0. 000
SF 0. 000 0. 00
34. 06000 0. 000 0. 00
0190 614-00200 *STEEL SIGN POST (U-2) 221.000 0. 000
LF 0. 000 0.00
8. 76000 0. 000 0. 00
0195 625-00000 * CONSTRUCTI ON SURVEYI NG 1. 000 0. 200
LS 0. 200 2, 200. 32
11, 001. 61000 0. 400 4, 400. 64
0200 626-00000  *MOBI LI ZATI ON 1. 000 0. 250
LS 0. 350 34, 602. 05
98, 862. 99000 0. 600 59, 317. 79
0205 627-00005  *EPOXY PAVEMENT MARKI NG 702. 000 0. 000
GAL 0. 000 0. 00
66. 01000 0. 000 0. 00
0210 630-00000 *FLAGG NG 3, 583. 000 491. 000
HOUR 399. 000 10, 182. 48
25. 52000 890. 000 22,712.80
0215 630-00007 *TRAFFI C CONTROL | NSPECTI ON 101. 000 9. 000
DAY 8. 000 482. 88
60. 36000 17. 000 1,026. 12
0220 630-00012  *TRAFFI C CONTROL MANAGEMENT 155. 000 18. 000
DAY 15. 000 6, 906. 60
460. 44000 33. 000 15, 194, 52



CONTI D C14210 COLORADO DEPARTMENT OF TRANSPORTATI ON Page 6

PCN: 14210- Bl D ESTI MATE RUN 10/ 09/ 2003
PRQJECT: STA 0831-087 ESTI MATE NO 0002 13:53: 18
CURRENT PREV QTY/ ANOUNT
REF | TEM | TEM QUANTI TY/ QrY THI S PERI OD THI'S CUMULATI VE
NO. NO. DESCRI PTI ON UNI TS QrY TO DATE PERI OD ANMOUNT
UNIT PRI CE

CAT NO0200 ROADWAY

0225 630-80002 *FLASHI NG BEACON ( SOLAR) 4.000 1. 000
EACH 1. 000 1,168. 02
1, 168. 02000 2.000 2,336. 04
0230 630-80342 * CONSTRUCTI ON TRAFFI C SI GN ( PANEL SI ZE B) 97. 000 20. 500
EACH 28. 000 2,581. 88
92. 21000 48.500 4,472.19
0235 630-80343 * CONSTRUCTI ON TRAFFI C SI GN (PANEL SI ZE Q) 56. 000 9. 000
EACH 18. 000 1, 756. 62
97. 59000 27.000 2,634.93
0240 630-80355 * PORTABLE MESSAGE SI GN PANEL 4.000 1.000
EACH 1. 000 10, 172. 88
10, 172. 88000 2.000 20, 345.76
0245 630-80358 * ADVANCE WARNI NG FLASHI NG OR SEQUENCI NG ARROW PANEL (C 7.000 1. 000
TYPE
) EACH 2.000 2,031.68
1, 015. 84000 3. 000 3,047.52
0250 630-80360 *DRUM CHANNELI ZI NG DEVI CE 110. 000 0. 000
EACH 50. 000 2,086. 50
41. 73000 50. 000 2,086. 50
0255 630-80363 *DRUM CHANNELI ZI NG DEVI CE (W TH LI GHT) ( FLASHI NG 0. 000 0. 000
EACH 0. 000 0. 00
56. 82000 0. 000 0.00
0260 630-80370 * CONCRETE BARRI ER ( TEMPORARY) 584. 000 0. 000
LF 0. 000 0.00
14. 30000 0. 000 0.00
0265 630-80380 *TRAFFI C CONE 250. 000 0.100
EACH 124. 900 2,263.19
18. 12000 125. 000 2, 265. 00
0270 630-80384 *TUBULAR MARKER 0. 000 0. 000
EACH 0. 000 0.00
25. 23000 0. 000 0.00
0275 700-70010 F/ A M NOR CONTRACT REVI SI ONS 0. 000 0. 000
F A 0. 000 0. 00

1. 00000 0. 000 0. 00



CONTI D: Cl14210 COLORADO DEPARTMENT OF TRANSPORTATI ON Page 7
PCN: 14210- Bl D ESTI MATE RUN 10/ 09/ 2003
PRQJECT: STA 0831-087 ESTI MATE NO 0002 13:53: 18

CURRENT PREV QTY/ ANOUNT
REF | TEM | TEM QUANTI TY/ QrY THI S PERI OD THI'S CUMULATI VE
NO. NO. DESCRI PTI ON UNITS QrY TO DATE PERI OD AMOUNT
UNIT PRI CE
CAT NO0200 ROADWAY
0280 700-70012 F/ A ASPHALT PAVEMENT | NCENTI VE 0. 000 0. 000
F A 0. 000 0.00
1. 00000 0. 000 0. 00
0285 700-70021 F/ A ON-THE-JOB TRAI NEE 0. 000 0. 000
HOUR 0. 000 0.00
1. 00000 0. 000 0. 00
0290 700-70022 F/ A QIT COLORADO TRAI NI NG PROGRAM 0. 000 0. 000
F A 0. 000 0.00
1. 00000 0. 000 0. 00
0295 700-70025 F/ A QUALITY | NCENTI VE PAYNMENT 1, 886. 640 0. 000
FA 1, 886. 640 1, 886. 64
1. 00000 1, 886. 640 1, 886. 64
0300 700-70028 F/ A ESB PROGRAM 0. 000 0. 000
F A 0. 000 0.00
1. 00000 0. 000 0. 00
0305 700-70380 F/ A EROSI ON CONTROL 0. 000 0. 000
F A 0. 000 0.00
1. 00000 0. 000 0. 00
0500 403-34721 HBP (GR SX) (75) (PG 58-28) LEVELI NG COURSE 15, 140. 900 0. 000
TON 0. 000 0.00
32. 75000 0. 000 0. 00
0600 900- 00006 *ADDED | TEM (DOLLAR)/ TRAFFI C SI GNAL CAVERAS 23, 895. 000 0. 000
DOL 0. 000 0.00
1. 00000 0. 000 0. 00
0605 900- 00006  *ADDED | TEM (DOLLAR)/ | NSTALL CONDUI T ON 23,977. 800 0. 000
BRI DGES/ DI RECTI ONAL BORI NG
DOL 0. 000 0.00
1. 00000 0. 000 0. 00
0610 627-00070 *PREFORVED THERMOPLASTI C PAVEMENT MARKI NG PREFORM 2, 776. 000 0. 000
THERMOPLASTI C PAVEMENT NMARKI NG
SF 0. 000 0.00
11. 00000 0. 000 0. 00
0615 900- 00006  ADDED | TEM (DOLLAR)/ LIENS 0. 000 0. 000
DOL 0. 000 0.00
1. 00000 0. 000 0. 00



CONTI D C14210 COLORADO DEPARTMENT OF TRANSPORTATI ON Page 8

PCN: 14210- Bl D ESTI MATE RUN 10/ 09/ 2003
PRQJECT: STA 0831-087 ESTI MATE NO 0002 13:53: 18
CURRENT PREV QTY/ ANOUNT
REF | TEM | TEM QUANTI TY/ QrY THI S PERI OD THI'S CUMULATI VE
NO. NO. DESCRI PTI ON UNI TS QrY TO DATE PERI OD ANMOUNT
UNIT PRI CE

CAT NO0200 ROADWAY

0620 900-00014 *ADDED | TEM (LUMP SUM/ VI DEO DETECTI ON SYSTEM 1.000 0. 000
LS 0. 000 0. 00
6, 754. 00000 0. 000 0.00
0630 900- 00006 ADDED | TEM (DOLLAR)/ QUALITY OF WORK PRI CE REDUCTI ON 0. 000 0. 000
DOL 0. 000 0.00
1. 00000 0. 000 0.00
0635 900- 00006 *ADDED | TEM ( DOLLAR)/ EXPANSI ON JO NT EXTRA WORK 22,038. 060 0. 000
DOL 0. 000 0. 00
1. 00000 0. 000 0.00

CAT 0200 CURRENT AMI $ 3, 385,766.32$ 827,534.61% 1,118, 091. 26
CAT NO0400 CONSTRUCTI ON ENG NEERI NG BI D | TEMS

0315 620- 00002 FI ELD OFFI CE (CLASS 2) 0. 480 0. 000
EACH 0. 000 0.00
11, 441. 67000 0. 000 0.00
0320 620-00020 SANI TARY FACI LI TY 2.000 0. 000
EACH 1. 000 1, 540. 22
1, 540. 22000 1. 000 1,540. 22
CAT 0400 CURRENT AMI  $ 8,572.44 % 1,540.22 % 1, 540. 22

PRQJECT TOTAL CURRENT AMI $ 3,394,338.76$% 829,074.83% 1,119, 631. 48



